
1996 Timeline /Major Events
Establish accountability to CALFED

~ Secure Project Management Services/Finalize institutional arrangements

,~ CALFED Priorities& Recommended Actions/Finalize 1996 Work Plan

~ Make Project Recommendations/Establish Cat. III Board of Directors

~ Commit Funding to Projects

~, CALFED Crediting Policy

~k Receive 1996 Funds

1997 Funding Plan
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